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Former Plainwell Impoundment

Time-Critical Removal Action
Weekly Construction Update

Work Completed: November 6 — November 12, 2008

Completed post-construction activities in Removal Areas 11A and 12A.
Completed the installation of tree and shrub plantings that had been deferred from the
spring to the fall due to the availability of specific species.

¢ Continued post-construction activities in Removal Area 13B, including final grading and
topsoil placement.

Continued removing soil and sediment from Removal Area 13A.
Continued solidifying soil and sediment at Staging Areas 4N.

e Continued loading and transporting solidified TSCA material from Removal Area 13A to
EQ’s Wayne County Disposal Facility.

e Continued loading and transporting solidified soil/sediment material from Staging Area 4N to
Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

e Continued demobilizing and decommissioning activities at Staging Area 5S. Work included
loading, transporting, and disposing of the geosynthetic liner system and the protective
aggregate layer.

e Continued decommissioning activities of the WCS, including removing sections of the
catwalk, cross bracing, and steel H-Piles.

e Began drilling activities associated with the groundwater investigation/monitoring program.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

Estimated Estimated Number of

Quantity B —— Sh—— Truck Loads

s Truck Loads Non-TSCA
TSCA-material TSCA-material material Non-TS_CA
material

(cubic yards)
Weekly Total 875 25 1,470 42
2008 Total 16,065 58,695 1,677

Project Total 19.075 545 94.710 2,706
to Date

Date

(cubic yards)

Note: All values are unofficial, estimated quantities, subject to revision/verification.
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Work Planned: November 13 — November 19, 2008

Complete demobilizing and decommissioning activities at Staging Area 5S.

Continue excavating soil and sediment from Removal Area 13A.

Continue post-construction activities in Removal Area 13B.

Continue solidifying soil/sediment at Staging Area 4N.

Continue loading and transporting solidified soil/sediment material from Staging Areas 4N

and 5S to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

e Continue decommissioning the WCS including removing sections of the catwalk, cross
bracing, steel H-Piles, and steel sheeting.

¢ Continue activities associated with the groundwater investigation/monitoring program.

e Begin post-construction activities in completed portions of Removal Area 13A, including

topsoil installation.
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Removal Progress

Notes:
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Week End Date

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07

Plainwell TCRA Construction Schedule.

In Plainwell Weekly Construction Reports published between July 14 and October 13, 2008 (Reports #55 through
#67), this graph incorrectly depicted the cumulative removal volume. During that period, the incremental increase

- added each week reflected only additional TSCA material removed, rather than total volume removed to date.
Beginning with Report #68 on October 20, 2008 this Removal Progress graph now correctly displays total
cumulative volume removed in the 2008 construction season.
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Removal Progress
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Health & Safety Update

¢ 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 255 LPOs have been completed for the project to date.

Weather Summary

* No weather delays encountered.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [] Yes [X]
Exceedances? N/A [ ] No [X] Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 21,700 gallons (Staging Area 4N) and 18,956 gallons (Staging Area 5S)
Testing Performed this Week? No [ ] Yes X
Exceedances? N/A[] No X Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[] Yes[X] Removal Area 13A
Cleanup Standard Achieved? N/A[] Yes X No[] If no, explain:

Issues Encountered/Solutions Advanced

e None.
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Equipment on Site
Equipment 11/6/08 11/7/08 11/8/08 11/9/08 11/10/08 11/11/08 11/12/08

Komatsu PC-300 Excavator 3 3 3 3 <] 3 <
Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 2
Komatsu PC-200 Excavator - - - - - - -
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller - - - - - - -
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - - - -
_l;lc-)un;tsu 400 Articulating Dump 2 5 2 2 5 2 2

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation
Terra Contracting Staff

11/6/08
20

11/7/08 11/8/08
20 8
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11/10/08  11/11/08  11/12/08

20 20 20

Jim Saric/USEPA

Michael Berkoff/lUSEPA

Sam Borries/USEPA

Mike Ribordy/USEPA OSC

Karl Gustavson/US ARMY ERDC

Paul Bucholtz/MDEQ

Judith Gapp/MDEQ

Todd Goeks/NOAA

John Lerg/MDNR

Sharon Hanshue/MDNR

Chris Frieburger/MDNR

Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG

Mark Brown/KRSG

Paul Montney/KRSG

Eric Schmid/KRSG

Chuck Barnes/ARCADIS

Steve Garbaciak/ARCADIS

Anthony Esposito/ARCADIS

Micki Maki/ARCADIS

Scott Harcus/ARCADIS

Matt Bowman/ARCADIS

EJ Suardini/ARCADIS

Mike Kohagen/ARCADIS

Michelle Rumler/ARCADIS

Joe Willoughby/ARCADIS

Ron Kuhn/ARCADIS

Nick Harmer/ARCADIS

x
XX X[ X | X[ X
XXX ([ XXX

MDEQ Sample Team

Other Subcontractors (Specify)

King Co.

JF New

f2 ARCADIS
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Photos from November 6 — November 12, 2008

Completing a pilot soil boring near Staging Area 4N.

Excavating floodplain soil in Removal Area 13A.

Decommissioning the Water Control Structure. Decomissionin taging Area 5S.

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Targeted Removal Areas — Former Plainwell Imnpoundment
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LEGEND: :
—— SHORELINE . CLEARING/GRUBBING COMPLETE
 RWER I REMOVAL COMPLETE
DA STAGING AREA B REMOVAL AND REPLANTING COMPLETE
SXX. STAGING AREA - DEMOBILIZED 7] AREAS TARGETED FOR REMOVAL IN 2008
TRUCK TRAFFIC:

REMOVAL AREA TO/FROM DISPOSAL AREA

Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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